

28 June 1961

Central Intelligence Agency
Washington 25, D. C.

Attn: [] Contracting Officer

STATINTL

STATINTL

Subj: Contract (RD) [] - Tasks 2 and 3

Gentlemen:

Enclosed is a progress report on Task 2 of the subject contract, and an interim report on Task 3. Each report outlines the current status of the program involved.

As stated in my letter of 19 May 1961, considerable difficulty was experienced in the selection and procurement of a suitable collection lens for Task 2. At that time the exact amount of costs in excess of those originally proposed was not known and, for that reason, additional funds were not requested. It is now possible to estimate these additional costs as follows:

Collection Lens Design
(not anticipated in original proposal)

STATINTL

New Collection Lens per design

STATINTL

Mechanical Design and Fabrication of
Film Handling Stages

1/2 man-month, Senior Engineer

1-1/2 man-months, Drafting

Burden at []
Inside and Outside Fabrication

STATINTL

STATINTL

STATINTL

G&A at []

Total

* - Original Proposal Rates

The additional effort with the mechanical film handling stages was required because the [] originally contemplated proved to be inadequate in relation to the quality of other equipment components.

STATINTL

STAT

- 2 -

STATINTL

It is therefore requested that the amount of the contract be increased by the amount of \$ [] It is further requested that the expiration date of the contract be extended to 18 August 1961. This is necessary due to the late delivery of some of the optical items by vendors. No increase in fee is requested.

Sincerely,

STATINTL

STATINTL

[]

bqm

Enclosure

T P x D S

STATINTL

STATINTL

STAT

NPIC

Actg Ch/AS/NPIC

Requisition Amendment #2

Procurement: ATTN: R&D Sec./PD/OL

Contract Am'd't., RD T.O. #2

STATINTL

STATINTL

10 Jun 60 994E-PIC-9106-60

6/13/60
Aug 9, 61 60-20983

0255-1010-7000-730

0255-1010-7000-730

1

Amend Contract No. (RD)
 T.O #2 to increase contract
 funding in the amount of
 and extend contract completion
 to 50 days from date of amendment
 in accordance with letter from
 to Contracting Officer
 dated 30 Oct. 1961

STATINTL

STATINTL

STATINTL

STATINTL

Current funding
 Increase funding

Total

STATINTL

Since the equipment represents a significant advance in the
 "state of the art" the investment of an additional
 is in the best interest of the Gov't. It is suggested that
 effort be made to have Contractor agree to complete contract
 work for current increase in funds.

STATINTL

SECRET

(When Filled In)

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1		CONTRACT INSPECTION REPORT		TASK NO. 7		25X1A	
TO: ENGINEERING SECTION/CB/PD/OL				DATE 27 April 1964			
				INSPECTION REPORT NO. (If final, so state) 25X1A 1			
				ESTIMATED COMPLETION DATE			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 100px; height: 20px; display: inline-block;"></div> 25X1A							
TYPE OF COMMODITY OR SERVICE Design Cookie Cutter							
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO				THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED <u>100%</u>							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.) <div style="text-align: center;">See reverse of this page</div>							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
OVERALL PERFORMANCE OF CONTRACTOR							
1. <input type="checkbox"/> OUTSTANDING		3. <input type="checkbox"/> EXCELLENT		5. <input type="checkbox"/> ACCEPTABLE		7. <input type="checkbox"/> UNSATISFACTORY	
2. <input type="checkbox"/> SUPERIOR		4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY		6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
<input type="checkbox"/> CONTINUE AS PROGRAMMED				<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input checked="" type="checkbox"/> TERMINATE				<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY		
PROTOTYPES			MANUALS				
DRAWINGS AND SPECIFICATIONS			FINAL REPORT				
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING				
			OTHER GOVERNMENT PROPERTY				
DATE OF LAST CONTACT WITH CONTRACTOR 24 April 1964							
SIGNATURE OF INSPECTOR <div style="border: 1px solid black; width: 200px; height: 60px; display: inline-block;"></div>				DIVISION P&DS			
INSPECTOR				SIGNATURE OF APPROVER			

FORM 3-64

EDITION

SECRET

(When Filled In)

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

25X1A The "Cookie Cutter" was completed under Task Order No. 7 and provided as GFE during the duration of Task Order No. 5 at the [] Task Orders No. 5, 6, and 7 are complete and if the contract for these three T. O.'s have not been terminated, action for their termination should be initiated.

25X1A The Mark I - Multiple Image Correlator, also furnished as GFE to the [] is still at this company and a solicitation for a proposal has been made for the packaging and shipping of the MIC and Cookie Cutter to NPIC. Mr. [] will be in the Washington area during the first week in May and a proposal should be received at that time.

25X1A

(100-351)

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET
(When filled in)

100-351
EXCLUDED FROM
AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

SECRET

(When Filled In)

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1

CONTRACT INSPECTION REPORT

CONTRACT NO. 78B04747A003100030086-1 TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

8 April 1963

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

3 May 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Evaluation of Multiple Image Correlator Mark I

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)**Interim Report**

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)



YES



NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☒ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 March 1963

SIGN

INSP

25X1A

DIVISION

P&DS

25X1A

SIGNATURE

FORM 11-62 1897

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1 CONTRACT INSPECTION REPORT		CONTRACT NO. [REDACTED]	TASK NO. T.O. #5 25X1A		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 6 February 1963			
		INSPECTION REPORT NO. (If final, so state) 3			
		ESTIMATED COMPLETION DATE 3 May 1963			
NAME OF CONTRACTOR 25X1A [REDACTED]					
TYPE OF COMMODITY OR SERVICE Evaluate Multiple Image Correlator					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) Plant inspection planned for 25 February 1963. HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 31 JAN 1963					
SIGNATURE OF INSPECTOR [REDACTED] 25X1A			DIVISION NPIC/P&DS 25X1A		
INSF			SIGNATURE OF APPROVER [REDACTED]		

SECRET

(When Filled In)

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1

CONTRACT INSPECTION REPORT

TASK NO.

T.O. #5

25X1A

Secret

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

10 January 1963

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

3 May 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Evaluate Multiple Image Correlator

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

Contractor Notified.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)



YES



NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☐ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 December 1962

SIGNATURE OF INSPECTOR

INSPE

DIVISION

P&DS

SIGNATURE OF APPROVER

FORM 11-62 1897

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1 CONTRACT INSPECTION REPORT		CONTRACT NO. 78B04747A003100030086-1	TASK NO. 6	25X1A	
TO: ENGINEERING SECTION/CB/PD/OL		DATE 8 April 1963			
		INSPECTION REPORT NO. (If final, so state) 1			
		ESTIMATED COMPLETION DATE 3 May 1963			
NAME OF CONTRACTOR <div style="border: 1px solid black; height: 20px; width: 100%;"></div>					
TYPE OF COMMODITY OR SERVICE Design of Multiple Image Correlator Mark II					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) Interim Report. HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 6 March 1963					
SIG	<div style="border: 1px solid black; height: 80px; width: 100%;"></div>		DIVISION 25X1A FDS		
INS			SIGNAT		

FORM 11-62 1897

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

SECRET

(When Filled In)

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1

CONTRACT INSPECTION REPORT

CONTRACT NO. 78B04747A003100030086-1 TASK NO.

7

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

8 April 1963

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

3 May 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Design of Cookie Cutter for use with Multiple Image Correlator

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)



YES



NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☒ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 March 1963

SIG

DIVISION

INS

SIGNATURE

FORM 11-62 1897

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

Approved For Release 2003/02/27 : CIA-RDP78B04747A003100030086-1

SECRET

TO: Inspection Branch/PD/OL

DATE 1 October 1962

REPORT PERIOD: October 1962

CONTRACT # STATINTL

REPORT # Final
(If final, so state)

STATINTL

Contractor

Address

Commodity/Service Image Consultant Classification Confidential

No. Of Prototypes 1 Contract Completion Date 20 March 1962

The Contract is on schedule: X Yes No

The Contractor will remain within his allocated funds: X Yes No

An extension of time will be necessary: Yes X No

All phases of the technical progress are satisfactory: X Yes No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement

☐ Unsatisfactory

Comments: Study and evaluation contract on this item was approved 27 September 1962 by Technical Development Committee

Recommended Action: Proceed with study and evaluation. Close out original contract

25X1

Date of last visit to Contractor's Plant: Will visit end of October 1962

Inspected by

Division & Extension 25X1

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

STATINTL

J: Inspection Branch/PD/OL

DATE 5 July 1962REPORT PERIOD: June 1962CONTRACT # [] P.O. #2REPORT # _____
(If final, so state)

STATINTL

Contractor []Address []Commodity/Service Image Correlator Classification UnclassifiedNo. Of Prototypes 1 Contract Completion Date 21 March 1962

The Contract is on schedule: _____ Yes _____ No

The Contractor will remain within his allocated funds: _____ Yes _____ No

An extension of time will be necessary: _____ Yes _____ No

All phases of the technical progress are satisfactory: _____ Yes _____ No

The overall performance of this Contractor is: ☐ SatisfactoryNOTE: If unsatisfactory or subject to im- ☐ Subject to improvement
provement indicate reasons under
comments.☐ Unsatisfactory

STATINTL

Comments: [] have proposed to evaluate the equipment. We have requested
[] to examine their proposal and submit a new proposal reflecting a
different approach.

STATINTL

Recommended Action: _____

STATINTL

Date of last visit to Contractor's Plant: April 1962Inspected by: []Division & Extension TPDC []

STAT

TO: Inspection Branch/PD/OL

DATE 24 April 1962REPORT PERIOD: Jan/Apr 1962CONTRACT # [redacted] T.O. #2 STATINTLREPORT # Final
(If final, so state)

STATINTL

Contractor [redacted]Address [redacted]Commodity/Service Image Correlator Classification UnclassifiedNo. Of Prototypes 1 Contract Completion Date 28 March 1962The Contract is on schedule: X Yes NoThe Contractor will remain within his allocated funds: X Yes NoAn extension of time will be necessary: Yes X NoAll phases of the technical progress are satisfactory: X Yes NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ UnsatisfactoryComments: Correlator checked and accepted 16 April 1962. Equipment to remain at [redacted] pending decision regarding a further contract for operational evaluation.

STATINTL

Recommended Action: Financial completion of contract

STATINTL

Date of last visit to Contractor's Plant: 15/16 April 1962Inspected by: [redacted] STATDivision & Extension TRDS, [redacted]

TO: Inspection Branch/PD/OL

DATE 2 MAR 1962 STATINTLREPORT PERIOD: MAY 61 / Feb 62CONTRACT #

TASK #2

STATINTL

REPORT # Contractor Address Commodity/Service Classification No. Of Prototypes 1 Contract Completion Date 28 MAR 62The Contract is on schedule: Yes ☒ No ☐The Contractor will remain within his allocated funds: Yes ☒ No ☐An extension of time will be necessary: Yes ☒ No ☐All phases of the technical progress are satisfactory: Yes ☒ No ☐The overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement☐ UnsatisfactoryComments:

The contract has been considerably delayed whilst approval for extra funding was sought. This has been agreed & completion should have been by 28 MAR 1962.

Recommended Action:

STATINTL

Date of last visit to Contractor's Plant: 29 MAR 1962Inspected by: Division & Extension TPDS

STAT

SECRET

(When Filled In)

SPEED LETTER		REPLY REQUESTED		DATE
		X	YES	NO
TO : TP&DS		FROM: OL PD CB/ES/		LETTER NO.
ATTN: [REDACTED] 25X1A		Enc. Letter & Inventory Report		25X1A 25X1A

1. The attached property report has been received from [REDACTED] on Contract No. [REDACTED] Task Order No. 2. 25X1A

2. Attached find an Audit Report of nonexpendable property. Should [REDACTED] be held accountable for the items or were they incorporated in the end item. Please indicate

3. Please indicate if all deliverable items have been received. For your convenience, circle one YES NO If NO Indicate below---

4. Indicate by circling the appropriate disposition instructions:
ACCEPT OFFER ABANDON RETURN TRANSFER OTHER If "Return", "Transfer" or "Other" Indicate below---

5. Indicate below any additional comments that may help this office act upon the attached report. Please sign and date your reply.

OL/PD/CB/ES/ [REDACTED] 25X1A
 (25 June 1963)

REPLY

25X1 [REDACTED] 15 November 1963

The subject inventory schedules have been reviewed. Comments and recommendations are submitted herein.

Schedule B -- Items listed in Schedule B are expendable inexpensive electronic items which would not be feasible to retain in stock. It is recommended that they be sold to the contractor at the amount offered. 25X1A

Schedule D -- Items listed in Schedule D are non-expendable and would be of use to the P&DS. It is requested that they be shipped to P&DS, Room 4W411, [REDACTED]

Schedule B-1 -- P.O. No. 2410 is of no further value. The lenses from the microscopes under P.O. No. 1956 were installed in the correlator and the remaining bodies are of no further value. Items under P. O. Nos. 2670, 3102 and 1951 were installed in the correlator. No information could be obtained regarding P.O. No. 2491. 25X1A

[REDACTED]

RESPON [REDACTED]

FORM 1831

SECRET